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ESTIMATE RUN 09/04/2020

ESTIMATE SUMMARY 18:00:55

CONTID: C21257         ESTIMATE NO: 0002 PROG 2005

PCN: 21257-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 MP 29.750 - MP 34.891 PERCENT TIME:

PROJECT NO: NHPP1601-077                  

US 160 TOWAOC TO CORTEZ ENGINEERED CAPE SEAL

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING

585 WEST BEACH ST. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

WATSONVILLE CA 95076     (831)724-1011 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,229,611.32 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,303,347.00 NON-PARTICIPATING 623,261.32

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,366.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

623,261.32

623,261.32

619,895.21

$

$

$

$

0.00

1,229,611.32

1,229,611.32

0.00

1,229,611.32

-19,550.21

0.00

1,210,061.11

0.00

AMOUNT DUE 1,210,061.11 619,895.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 619,895.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

25.0 TIME ALLOW: 25

ORIG TIME ALLOW: 25

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/23/2020

08/28/2020

08/28/2020

08/28/2020

04/09/2020

04/17/2020

05/08/2020

06/23/2020
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PCN: 21257-BID    ESTIMATE RUN 09/04/2020

PROJECT: NHPP1601-077                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:00:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

5.00000

0010 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

50.00000

0015 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

150.00000

0020 *Cover Coat Material (Type I) 124,174.000

0.000

409-01015  
 

93,130.50124,174.000

0.00

124,174.000

SY  

0.75000

0025 *Cover Coat Material (Type II) 124,174.000

0.000

409-02015  
 

93,130.50124,174.000

0.00

124,174.000

SY  

0.75000

0030 Micro-Surfacing Seal Coat 0.000

1,945.000

409-09000  
 

408,450.001,945.000

408,450.00

1,945.000

TON 

210.00000

0035 Emulsified Asphalt (CRS-2P) 81,176.000

0.000

411-10216  
 

304,410.0081,176.000

0.00

81,176.000

GAL 

3.75000

0040 *Piezo (Electric) (Class II) 0.000

2.000

614-73005  
 

24,000.002.000

24,000.00

2.000

EACH

12,000.00000

0045 *Rumble Strip (Grinding)(Asphalt) 0.000

38,353.000

614-80391  
 

9,588.2538,353.000

9,588.25

38,353.000

LF  

0.25000

0050 *Mobilization 0.352

0.648

626-00000  
 

190,000.001.000

123,120.00

1.000

L S 

190,000.00000

0055 *Public Information Management (Tier IV) 70.000

24.000

626-01114  
 

3,760.0094.000

960.00

94.000

DAY 

40.00000



CONTID: C21257         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21257-BID    ESTIMATE RUN 09/04/2020

PROJECT: NHPP1601-077                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:00:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Pavement Marking Paint (High Build) 0.000

506.000

627-00013  
 

18,216.00506.000

18,216.00

506.000

GAL 

36.00000

0065 *Pavement Marking Paint (High Build) (temporary) 565.900

287.400

627-00013  
 

25,599.00853.300

8,622.00

853.300

GAL 

30.00000

0070 *Flagging 853.500

865.500

630-00000  
 

25,785.001,719.000

12,982.50

1,719.000

HOUR

15.00000

0075 *Pilot Car Operation 72.250

74.750

630-00001  
 

7,350.00147.000

3,737.50

147.000

HOUR

50.00000

0080 *Traffic Control Inspection 26.000

15.000

630-00007  
 

5,945.0041.000

2,175.00

41.000

DAY 

145.00000

0085 *Traffic Control Management 7.000

8.000

630-00012  
 

9,000.0015.000

4,800.00

15.000

DAY 

600.00000

0090 *Construction Traffic Sign (Panel Size A) 7.500

7.500

630-80341  
 

330.0015.000

165.00

15.000

EACH

22.00000

0095 *Construction Traffic Sign (Panel Size B) 26.000

26.000

630-80342  
 

2,288.0052.000

1,144.00

52.000

EACH

44.00000

0100 *Vertical Panel 12.000

12.000

630-80350  
 

480.0024.000

240.00

24.000

EACH

20.00000

0105 *Portable Message Sign Panel 1.000

1.000

630-80355  
 

6,000.002.000

3,000.00

2.000

EACH

3,000.00000

0110 *Drum Channelizing Device 4.000

46.000

630-80360  
 

1,100.0050.000

1,012.00

50.000

EACH

22.00000
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PCN: 21257-BID    ESTIMATE RUN 09/04/2020

PROJECT: NHPP1601-077                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:00:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mobile Pavement Marking Zone 0.000

1.000

630-80511  
 

12,500.001.000

12,500.00

1.000

L S 

12,500.00000

0120 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

200.00000

0125 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0130 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0135 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0140 Added Item (Dollar)/ Type 2 Cover Coat Material Price 
Reduction (Quality Issue)

0.000

-6,814.130

900-00006  
 

-6,814.13-6,814.130

-6,814.13

-6,814.130

DOL 

1.00000

0145 Added Item (Dollar)/ Micro-surfacing Material Price 
Reduction (Quality Issue)

0.000

-4,636.800

900-00006  
 

-4,636.80-4,636.800

-4,636.80

-4,636.800

DOL 

1.00000

CAT 1,229,611.32623,261.321,229,611.32CURRENT AMT0200 $ $ $

$ 1,229,611.32623,261.32$1,229,611.32$CURRENT AMTPROJECT TOTAL


